
CDOT Form #1389  01/09  

Project Number Project Subaccount Number Showing Date Region 

 

 

 

 

 

 

   
 

It is the responsibility of the bidder to verify all information within this document. If bidders use this information in preparing a proposal, it is used at their own risk. 
Bidders are responsible for all conclusions, deductions, and inferences drawn from such   information. 

 

 

  

Source of Question: 

 

Southern RB 

Question: 

 

Intended method for surface preparation? 
 

 

 
CDOT Response 
 

As provided in the plans the intended method would be power washing the structure.  The contractor should 

endeavor not to damage the existing concrete surface of the bridge.  If the surface is damaged, it will need to be 

repaired before the appropriate paint is applied.   

02 21689 

Resident Engineer Project Engineer 

Others In Attendance: 

David Watt Yun Han 

Eric Poling-CDOT Yanni Skaroulis-SouthernRB 

Source of Question: 

 

Southern RB 

Question: 

 

 Reduction in working time from 40 to 20 working days?   
 
 

CDOT Response 

 

This was done to facilitate a quick completion of the project, 20 days being assumed to be more than adequate time 

to complete the painting of the bridge.   
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Source of Question: 

 

Southern RB 

Question: 

 

 Runoff filtered or removed entirely? 
 
 

CDOT Response 

The contractor will need to capture and remove the waste from the site. 

Source of Question: 

 

Southern RB 

Question: 

 

Is the contractor permitted to close the park and parking lot? 
 
 

CDOT Response 
 

This is not something CDOT may give permission to do.  Our IGA permits us access to the park for the purpose of 

the work, and we may close the area that exists within CDOT ROW, but in order to close the parking lot and park 

itself, the contractor or CDOT will need to obtain permission from El Paso County as both exist within their ROW. 

 

Source of Question: 

 

Southern RB 

Question: 

 

Was the project assumed to be constructed from lift or from stream crossing? 
 

CDOT Response 

 

CDOT did not determine a specific method to access the structure to apply the coating.   CDOT has provided and 

has obtained a USACE permit for a temporary stream crossing of Fountain Creek. 
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